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Re: Willow Springs Utilities, L.L.C., Certificate of Convenience and Necessity, Docket No.
WS-20432A-05-0874; Decision No. 68963; Request for Extension of Compliance Filing Dates.

Dear Mr. Johnson:

Willow Springs Utilities, L.L.C., (the "Company") continues to pursue the Compliance
Item requirements set forth in the subject Decision. As you are aware, the required Tariff filings
and the CAAG 208 Amendment have been docketed with the Commission. The Arizona
Department of Water Resources Assured Water Supply Certificate is expected to be issued by
the end of October 2007.

Although not a Compliance Item specified in the Decision, the Company anticipates
receiving the County Franchise at a September, 2007 meeting of the Pinal County Board of
Supervisors, and will docket that Franchise as indicated in Finding of Fact No. 21 in the
Decision.

The next chronological Compliance Items are the water Approval to Construct ("ATC"),
and Approval of Construction ("AOC") from the Arizona Department of Environmental Quality
("ADEQ"), which are due December 30, 2007 and December 31, 2008, respectively. The
Company is hereby requesting a one-year extension to both of those required tiling dates.

With the slowdown in the real estate market and the re-thinking of certain densities
within the development, the developer, Willow Springs Properties, L.L.C., delayed starting the
well drilling and the final platting of the project. The Developer's consultant, Westland
Resources, will complete the design work for submittal to ADEQ when the well is developed,
expected to be within the next few months. With that timetable, the ATC for the water plant, i.e.
the tanks, booster facilities and transmission mains, cannot be obtained by December 30, 2007,

96005.00000,46



I

Ernest Johnson
August 15, 2007
Page 2

nor can we  obta in the  AOC which na tura lly follows a t the  one-year inte rva l contempla ted in the
Decis ion.

The  Company is  advised tha t the  Deve loper is  presently of the  opinion tha t the  Aquife r
Protection Pe rmit ("APP") and the  Arizona  Pollutant Discharge  and Elimina tion Sys tem permit
("AZPDES") required by December 31, 2008 can be  timely obta ined. In the  event tha t timetable
slows, the  Company will certa inly advise  the  Commission.

The  De ve lope r s till a nticipa te s  de ve lopme nt of the  e ntire  community a nd mddng the
substantia l investment in the  infras tructure  as  tes tified to in the  hearing on this  matte r, it is  has
mere ly adjusted the  s ta rt da te  in response  to the  marke t conditions. Therefore , Me Company is
he reby reques ting tha t the  Compliance  Da te  for the  wa te r ATC be  extended to December 31,
2008, and that the AOC tiling date be extended to December 3 l, 2009.

In the event you have any questions regarding these matters, please do not hesitate to call
the undersigned.

Richard L. Sa llquis t

cc: Docket Control (15 copies)
Judge Marc Stem
Le ga l Divis ion
Ale x Age nts
Kevin Gearbox
Kris te n Whitle y
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